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TO : Chief, General Services Office DATE: | August 1953 25X1A9a
EROM : Acting Chief, Space, Maintenance & Facilities Division

SUBJECT: (Cinder Block Building=Alteration Project

25X1A0a 1. Messrs. I >i the Records Services Division,
accompanied the writer during an inspection of the Cinder Block
Building on Monday, 3 August 1953, It was found that of the 17
items enumerated in our work order number 20-94 dated 13 July 1953,
ornly two (2) had not been completed,

2. Mr., Stanier, PBS Group Superintendent, assured me that
the two (2) remaining items will be completed prior to occupancy.
These items include the installation of an outside lighting fixture
over the personnel entrance as well as the installation of an out-~
side push button and bell located at the guard post. Arrangements
have also been made with PBS to thoroughly clean the entire floor
tonights

25X1A%a 3. Mr.[Jl of 1&S, made an inspection of the premises on
Thursday, 30 July 1953 and determined that all items mentioned in

25X1A%a Mr, memo of 7 July 1953 had either been completed or would
be accomplished prior to the move, He indicated that a final
inspection will be made by a representative of his office.

he As you know, certain medical supplies have not yet been
moved to _ These supplies will be moved as soon a5 alter-
25X1A9%a ations have been completed at the latter location. Mr. ] inter-
poses no objection to dual occupancy provided the overhead doors

at the north and south ends are locked. Ingress and egress will be
controlled at the east side of the building,

25X1A6a

5. In view of the forgoing, plans are being formulated by
the Records Services Division to start occupancy on Thursday,
25X1A9a 6 August 1953, Ur. [l of 1&5 has been apprised of this date.
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